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Preliminary Design Approval {(BOE)

10/15/2017
. AWARDCONSTRUCTION CONTRACT
'> 3/15/2018
BOE Apprwall to Bid Project
- 12/15/201
> New Wicker PK-5 STEAM School
PROJECT START RECEIVE BIDS
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2017 2019

Today

Preliminary Planning / Programming / Site Visits
[

Surveys / Environmental f Geotechnical
3/7/2017 - 10/1/2017

Schematic Design

| 3/1/2017 - 9/29/2017

Design Development
\

[ 1072007 - 1072572017

Construction Documents
10/26/2017 - 12/8/2017

Agency Reviews and Approvals
11/19/2017 - 1/31/2018

Construction

3/28/2018 - 5/21/2019

Owner Move-In

_ 6/1/2019 -
8/9/2019

Hite associates

ARGMTECTURE / PLANNING / TECHNOLOGY



